COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2012

ESTI MATE SUMVARY 15: 43: 16
CONTI D C18644 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18644- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0  DAYS TI VE ALLOW 40 WORK DAYS
US 34 SIGNALS | N FORT MORGAN PHASE 1 PERCENT TIME.  57.50 ORI G TI VE ALLOW 40 WORK DAYS
PRQJECT NO FSA0343- 036
US 34 SIGNALS | N FORT MORGAN PHASE 1
NAME OF ROAD: 034B
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS, COVPANY PAY PERI OD ENDI NG 11/ 30/ 2012 DATE TI ME STARTED 05/ 28/ 2012
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 04/ 19/ 2012 DATE WORK BEGAN
DATE AWARDED 04/ 24/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 08/ 2012 DATE ACCEPTED
BOULDER CO 80301 303-530- 4212 DATE NOTI CE TO PROCEED 05/ 28/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 485, 218. 83 PARTI C PATI NG $ 12,178. 00 $ 0.00
AWARD PRQJECT AMT: $ 454, 291. 85 NON- PARTI CI PATI NG 337, 666. 90 184, 455. 10
PERCENT COVPLETE: 72.10% TOTAL EARNI NGS 349, 844. 90 184, 455. 10
FUNDS AVAI LABLE: $ 135, 373. 93 STOCKPI LED MATERI ALS 33,612. 75 -48,477. 39
GROSS EARNI NGS 383, 457. 65 135, 977. 71
TOTAL CLAI VB $ 0.00 RETAI NAGE -6,814.38 -2,582.82
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 376, 643. 27 133, 394. 89
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 376, 643. 27 133, 394. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 133, 394. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18644-BI D ESTI MATE RUN 11/ 30/ 2012
PRQIECT: FSA0343- 036 ESTI MATE NO 0003 15: 43: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00195 *Renoval of Median Cover 89. 000 89. 000
SY 0. 000 0. 00
20. 70000 89. 000 1, 842. 30
0010 202- 00250 *Renoval of Pavenent MarKking 462. 000 0. 000
SF 0. 000 0. 00
5.18000 0. 000 0. 00
0015 202-00700 Renoval of Light Standard 3. 000 0. 000
EACH 0. 000 0. 00
132. 00000 0. 000 0. 00
0020 202-00705 Renoval of Light Standard Foundation 3. 000 0. 000
EACH 0. 000 0. 00
334. 00000 0. 000 0. 00
0025 202-00810 Renoval of Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0030 202-00827 Renoval of Pull Box 13. 000 0. 000
EACH 0. 000 0. 00
171. 00000 0. 000 0. 00
0035 202- 00840 Renoval of Traffic Signal Pole 8. 000 0. 000
EACH 0. 000 0. 00
496. 00000 0. 000 0. 00
0040 202-00848 Renoval of Traffic Signal Controller and Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0045 203-01597 *Pot hol i ng 30. 000 16. 000
HOUR 0. 000 0. 00
148. 00000 16. 000 2, 368. 00
0050 208-00034 Gravel Bag 24. 000 20. 000
LF 0. 000 0. 00
5.16000 20. 000 103. 20
0055 208-00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00

212. 00000 2.000 424. 00



CONTI D: C18644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18644-BI D ESTI MATE RUN 11/ 30/ 2012
PRQIECT: FSA0343- 036 ESTI MATE NO. 0003 15:43: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00052 StormDrain Inlet Protection (Type 2) 32. 000 32. 000
LF 0. 000 0.00
14. 00000 32. 000 448. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 0. 000
HOUR 6. 000 210. 00
35. 00000 6. 000 210. 00
0070 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 5.000 265. 00
53. 00000 5. 000 265. 00
0075 403- 00720 *Hot M x Asphalt (Patching) (Asphalt) 5. 000 0. 000
TON 0. 000 0.00
317. 00000 0. 000 0.00
0080 503-00018 Drilled Caisson (18 Inch) 24.000 12. 000
LF 0. 000 0.00
48. 00000 12.000 576. 00
0085 503- 00036 *Drilled Caisson (36 Inch) 120. 000 120. 000
LF 0. 000 0.00
244.00000 120. 000 29, 280. 00
0090 608- 00000 *Concrete Sidewal k 81. 000 0. 000
Sy 0. 000 0.00
67. 00000 0. 000 0.00
0095 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 222.000 988. 000
LF 0. 000 0.00
9. 96000 988. 000 9, 840. 48
0100 613-00306 *3 Inch Electrical Conduit (Bored) 1, 076. 000 988. 000
LF 0. 000 0.00
12. 10000 988. 000 11, 954. 80
0105 613-01200 2 Inch Eectrical Conduit (Plastic) 265. 000 135. 000
LF 0. 000 0.00
4.71000 135. 000 635. 85
0110 613-01300 3 Inch Eectrical Conduit (Plastic) 412. 000 148. 000
LF 0. 000 0.00
7.39000 148. 000 1,093.72



CONTI D: C18644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18644- Bl D ESTI MATE RUN 11/ 30/ 2012
PRQJECT: FSA0343- 036 ESTI MATE NO. 0003 15:43: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-10000 *Wring 1. 000 0. 750
LS 0. 000 0. 00
13, 715. 00000 0. 750 10, 286. 25
0115 MATERI AL ALLOMNCE W ri ng 0. 250
LS 0. 000 0. 00
6, 051. 00000 0. 250 1,512.75
0120 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 8. 000 0. 000
EACH 8. 000 2, 456. 00
307. 00000 8. 000 2, 456. 00
0120 MATERI AL ALLOMANCE Luni naire 8. 000
EACH -8.000 -1,194.98
149. 37250 0. 000 0. 00
0125 614-00011 Sign Panel (Cass I) 257. 000 0. 000
SF 52. 500 1, 155. 00
22.00000 52. 500 1, 155. 00
0130 614-00012 Sign Panel (Cass I1) 69. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0135 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 5. 000 0. 000
EACH 0. 000 0. 00
158. 00000 0. 000 0. 00
0140 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
392. 00000 0. 000 0. 00
0145 614-70150 Pedestrian Signal Face (16) (Countdown) 16. 000 0. 000
EACH 8. 000 3, 776. 00
472. 00000 8. 000 3, 776. 00
0145 MATERI AL ALLOMNCE Pedestrian Signal Face 16. 000
(16) ( Count down)
EACH -8.000 -2,360.00
295. 00000 8. 000 2, 360. 00
0150 614-70336 Traffic Signal Face (12-12-12) 20. 000 0. 000
EACH 12. 000 7, 008. 00
584. 00000 12. 000 7, 008. 00



CONTI D: C18644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18644- Bl D ESTI MATE RUN
PRQJECT: FSA0343- 036 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0150 MATERI AL ALLOMANCE Traffic Signal Face (12-12-12) 20. 000
EACH -12.000 -4, 680. 00
390. 00000 8. 000 3,120. 00
0155 614-70448 Traffic Signal Face (12-12-12-12) 16. 000 0. 000
EACH 8. 000 5, 848. 00
731. 00000 8. 000 5, 848. 00
0155 MATERI AL ALLOMANCE TRAFFI C SI GNAL FACE (12-12-12-12) 16. 000
EACH -8.000 -3, 840. 00
480. 00000 8. 000 3, 840. 00
0160 614-72858 Pedestal Pole (3 Foot 6 Inch) 3. 000 0. 000
EACH 0. 000 0. 00
334. 00000 0. 000 0. 00
0160 MATERI AL ALLOMNCE Pedestrian Pole (3 Foot 6 inch) 3. 000
EACH 0. 000 0. 00
220. 00000 3. 000 660. 00
0165 614- 72860 Pedestrian Push Button 16. 000 0. 000
EACH 8. 000 1,272.00
159. 00000 8. 000 1,272.00
0165 MATERI AL ALLOMNCE Pedestrian Push Button 16. 000
EACH -8.000 - 840. 00
105. 00000 8. 000 840. 00
0170 614-72866 Fire Preenption Unit and Tiner 2.000 0. 000
EACH 2. 000 7,236. 00
3, 618. 00000 2. 000 7,236. 00
0170 MATERI AL ALLOMNCE Fire Preenption Unit and Tinmer 2.000
EACH -2.000 -5,863. 10
2, 931. 55000 0. 000 0. 00
0175 614-72886 I ntersection Detection System (Canera) 8. 000 0. 000
EACH 4.000 24,704.00
6, 176. 00000 4.000 24,704.00
0175 MATERI AL ALLOMANCE | ntersection Detection 8. 000
EACH -4.000 - 19, 980. 00
4, 995. 00000 4.000 19, 980. 00



CONTI D: C18644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18644- Bl D ESTI MATE RUN 11/ 30/ 2012
PRQJECT: FSA0343- 036 ESTI MATE NO. 0003 15:43: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
VD 2
EACH 1. 000 11, 625. 00
11, 625. 00000 1.000 11, 625. 00
0180 MATERI AL ALLOMANCE Li ght Pole 35 ft 1. 000
EACH -1.000 -692. 00
692. 00000 0. 000 0. 00
0185 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 3. 000 0. 000
VD 2
EACH 3. 000 37,548. 00
12, 516. 00000 3. 000 37, 548. 00
0185 MATERI AL ALLOMANCE Li ght Pole 40 ft 3.000
EACH -3.000 -2,225.43
741. 81000 0. 000 0. 00
0190 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
VD 2
EACH 3.000 38, 163. 00
12, 721. 00000 3. 000 38, 163. 00
0190 MATERI AL ALLOMANCE Li ght Pole 45 ft 3.000
EACH -3.000 -2,684.88
894. 96000 0. 000 0. 00
0192 614-81150 Sig-Light Pole Steel (1-50 Ft) CO 2 1. 000 0. 000
EACH 1. 000 13, 579. 00
13, 579. 00000 1.000 13,579. 00
0192 MATERI AL ALLOMANCE Li ght Pole 50 ft 1. 000
EACH -1. 000 -1,002. 00
1, 002. 00000 0. 000 0. 00
0195 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 3.000 2,307.00
769. 00000 3. 000 2,307.00
0195 MATERI AL ALLOMNCE Traffic Signal Pedestal Pole Steel 3. 000
EACH -3.000 -1,815.00
605. 00000 0. 000 0. 00
0200 614-86105 Telenetry (Field) 2. 000 0. 000
EACH 1. 000 1, 675. 00
1, 675. 00000 1.000 1, 675.00



CONTI D C18644 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18644- Bl D ESTI MATE RUN
PRQIECT: FSA0343- 036 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0200 MATERI AL ALLOMANCE Tel enetry (Fiel d) 2.000
EACH -1.000 -1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0205 614-86246 Controller (Type 170E- HC11) 2.000 2.000
EACH 0. 000 0. 00
18, 136. 00000 2.000 36, 272. 00
0210 614-86800 Uni nterrupted Power Supply 2.000 2.000
EACH 0. 000 0. 00
6, 165. 00000 2.000 12, 330. 00
0211 622-00270 Bol | ard August MCR 2.000 0. 000
EACH 0. 000 0. 00
498. 99000 0. 000 0. 00
0215 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
2,013. 00000 0. 000 0. 00
0220 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 16, 225. 20
40, 563. 00000 1. 000 40, 563. 00
0225 627-00005 *Epoxy Pavenent MarKki ng 6. 000 0. 000
GAL 0. 000 0. 00
432. 00000 0. 000 0. 00
0230 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 87. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0235 630- 00000 *Fl aggi ng 160. 000 82. 000
HOUR 72.000 1, 490. 40
20. 70000 154. 000 3,187. 80
0240 630- 00007 *Traffic Control Inspection 16. 000 7. 000
DAY 9. 000 3,105. 00
345. 00000 16. 000 5,520. 00
0245 630-00012 *Traffic Control Managenent 40. 000 15. 000
DAY 9. 000 3,105. 00
345. 00000 24.000 8, 280. 00



CONTI D C18644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18644-BI D ESTI MATE RUN 11/ 30/ 2012
PRQIECT: FSA0343- 036 ESTI MATE NO 0003 15: 43: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 82. 000 13. 000
EACH 0. 000 0. 00
2. 00000 13. 000 26. 00
0260 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 5. 000
EACH 0. 000 0. 00
2. 00000 5. 000 10. 00
0265 630- 80344 *Construction Traffic Sign (Special) 50. 000 1.000
SF 24.000 840. 00
35. 00000 25. 000 875. 00
0270 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 3. 000 1. 000
Type
ype) EACH 0. 500 862. 50
1, 725. 00000 1. 500 2,587.50
0275 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 23.000
EACH 0. 000 0. 00
12. 00000 23. 000 276. 00
0280 630- 80380 *Traffic Cone 100. 000 30. 000
EACH 0. 000 0. 00
2. 00000 30. 000 60. 00
0282 630-86810 Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0285 700-70010 F/ A M nor Contract Revisions 24, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C18644 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18644- Bl D ESTI MATE RUN 11/ 30/ 2012
PRQJECT: FSA0343- 036 ESTI MATE NO. 0003 15:43: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0300 700-70190 F/ A Electric Service 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 472,473.83 $ 135,977.71$%  371,279.65
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0310 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12,178. 00000 1. 000 12,178.00
0315 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
567. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 12,745.00 $ 0.00$ 12,178.00
PRQJIECT TOTAL CURRENT AMI  $ 485, 218.83 $ 135,977.71$%  383,457.65



